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November 14, 2013 

 

Mr. Charles David Abshire (6SF-AP)  

Remedial Project Manager  

U.S. Environmental Protection Agency    

Region 6       

1445 Ross Avenue      

Dallas, TX  75202-2773     

       

RE: October 2013 Monthly Report 

United States of America and State of Texas v. Alcoa, Inc., et al.; CA No. 3:12-cv-00210 

Malone Service Company Superfund Site - Texas City, TX 

 

Dear Mr. Abshire: 

 

On behalf of the Malone Cooperating Parties (MCP), in compliance with and pursuant to the Consent 

Decree (CD) and Statement of Work (SOW) for Remedial Design/Remedial Action (RD/RA) at the 

Malone Service Company Superfund Site in Texas City, TX, attached please find the Monthly Report 

for October 2013. 

 

Should you have any questions, please contact me at 919-539-1928 or bobp@projectnavigator.com. 

 

Sincerely, 

 

Bob Piniewski 
 

Robert Piniewski 

Project Coordinator 

 

 

cc: Marilyn Long - TCEQ 

 Malone Cooperating Parties 
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MALONE SERVICE COMPANY SUPERFUND SITE 
MONTHLY PROGRESS REPORT FOR OCTOBER 2013 

SUBMITTED NOVEMBER 14, 2013 

 
1) SUMMARY OF WORK PERFORMED IN OCTOBER 2013 

a) PNL, ENTACT and MCP representatives continued evaluation of information collected 

during the Phase One RD work. 

b) ENTACT continued work on the draft Phase One RA Work Plan and data report.   

c) MCP representatives continued efforts on the Cemetery Relocation.   

d) MCP representatives continued stormwater management activities at the Site. 

e) Via email the MCP, under Section XIX (Force Majeure) of the governing Consent Decree, 

notified EPA that due to the government shutdown and other circumstances there would be a 

delay in the submission of the Phase One RA Work Plan.  The MCP will provide the 

information prescribed by Paragraph 74 of the Consent Decree once the government 

shutdown has ended and the MCP has been able to consult with EPA regarding various 

technical issues and the schedule going forward. 

 

2) SUMMARY OF SAMPLING/TESTING RESULTS 

a) None. 

 

3) DELIVERABLE STATUS & MODIFICATIONS TO PLANS 

a) A summary of the most recent Agency Communication is shown in Table One. 

 

4) POTENTIAL PROBLEM AREAS and ACTIONS TO BE TAKEN 

a) None. 

 

5) COMMUNITY RELATIONS ACTIVITIES  

a) MCP representatives will support EPA’s community relations efforts as requested by EPA.   

 

6) CHANGE IN PERSONNEL OR OPERATIONS 

a) None. 

 

7) SCHEDULE  

a) The Phase One RD Work Plan contains the project schedule.    

 

8) PROJECTED WORK FOR NEXT TWO REPORTING PERIODS (NOVEMBER and 

DECEMBER 2013) 

a) Conduct off-site, Phase One RD work (e.g., data analysis, treatability study). 

b) Continue efforts on the Cemetery Relocation. 

c) Continue stormwater management activities at the Site. 

d) Attend a virtual meeting or meetings with EPA, Underground Injection Control (UIC) and 

TCEQ to: 

 Discuss requirements for rehabilitation of injection wells 

 Provide an update on Phase One RD Work 

 Discuss requirements for On-Site Water Treatment  

 Discuss Solidification Method Options 

 Consult with EPA and determine a schedule for submittal of the draft Phase One RA 

Work Plan. 
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Table 1 

Recent Agency Communication Summary 

Malone Service Company Superfund Site – Texas City, TX 

 

 

Date 

 

MCP 

Communication Summary 

Response 

From EPA 

Date 

 

EPA 

Communication Summary 

 

Notes 

5/28/13 Submitted the Final Phase One RD Work Plan 5/28/13 EPA provided written approval of the 

Phase One RD Work Plan. 

 

8/20/13 Submitted the Final Assessment of Potential Impact 

of Remediation of Malone Service Company 

Superfund Site on Historic Properties, Galveston 

County, Texas.  

8/21/13 EPA acknowledged receipt of the plan.  

10/16/13 Via email the MCP, under Section XIX (Force 

Majeure) of the governing Consent Decree, notified 

EPA that due to the government shutdown and other 

circumstances there would be a delay in the 

submission of the Phase One RA Work Plan.  The 

MCP will provide the information prescribed by 

Paragraph 74 of the Consent Decree once the 

government shutdown has ended and the MCP has 

been able to consult with EPA regarding various 

technical issues and the schedule going forward. 

pending   
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